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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-012740

Address: 333 Burma Road Date Inspected: 14-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Xu Xian Ping CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component:

Summary of Items Observed:
On this day Caltrans OSM Quality Assurance (QA) Inspector Daniel Barrentine was present during the times 
noted above for observations relative to the fabrication of the SAS Superstructure being performed by Zhen Hua 
Port
Machinery Company (ZPMC) at Chang Xing Island in Shanghai, China.

In- Process Inspections:

Welding on to temporary attachment areas at 7AE to 7BE side plate transverse splice weld, bike path side.

Flush grinding of the 7BW to 7CW side plate transverse splice weld, counterweight side.

Grinding of temporary attachment welds on the 7AE to 7BE side plate transverse splice weld, cross beam side.

Flush grinding of temporary attachment weld repairs on the 7AE to 7BE side plate transverse splice weld, bike 
path side.

Flush grinding of UT indication repair welds, on section 7AE, Edge plate to Deck plate, cross beam side.

Blasting operations to sections 6A, B, and C East and West.

Back gouging of 7BE to 7CE deck panel splices, cross beam side.
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Flush grinding of weld profile on the 7BE to 7CE side plate transverse splice weld, cross beam side.

Flush grinding of weld profile on the 7AE to 7BE bottom plate transverse splice weld.

ZPMC UT of LD to Floor Beam welds.  Indication were noted by ZPMC technicians, and marked for repair on the 
part.  Technicians were identified as Xu Rong Gang and Tang Xing Shan.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.

 
Summary of Conversations:
No Relevant Conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang 15000422372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Barrentine,Daniel Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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